




Bridging the Gap Between Construction and Steady-State Operations

Billions are invested in engineering, procurement, and construction. Yet the true test of an industrial project lies in a single, highly vulnerable transition: the handoff to operations. **S2F Global** ensures that facilities don't just get built—they work exactly as intended from day one.

The Critical Gap



Commissioning exists in a dynamic state where static designs meet real-world conditions for the first time. It is not an end-of-project checklist; it is the ultimate risk management phase.

The Commissioning Matrix: Navigating the Handoff



Traditional Approach

Timing
Late-stage afterthought

Tracking
Manual spreadsheets & disjointed silos

Validation
Basic functional testing ("does it turn on?")

Focus
Executing a reactive checklist

The S2F Standard

Timing
Early design-stage integration

Tracking
AI-empowered Completions Management Software (CMS)

Validation
Comprehensive performance verification ("does it perform optimally under stress?")

Focus
Transferring operations experience into a functional integrated system verification philosophy




Developed from years of facility operations experience.

Phase 1: Planning & Design

Phase 2: Construction Execution

Phase 3: Testing & Commissioning

Phase 4: Operations



**S2F
ENTRY POINT**

**TRADITIONAL
ENTRY POINT**

Influencing construction sequencing, procurement, and testing protocols early

Clearer targets and milestones for construction teams to hit. Hazard identification completed

Receiving known systems as planned and verifying readiness instead of a reactive commissioning philosophy

Trouble-free start-up and immediate steady-state performance

Proactive methodology avoids the **chaotic, reactive discoveries that plague late-stage commissioning**

The Performance Verification Dial



Beyond the Checklist

Systems must demonstrate not just that they work, but that they meet specific performance criteria.

S2F verifies that automated sequences, alarms, and safety shutdowns function flawlessly under all anticipated scenarios before the facility goes live.



The CMS Data Pipeline



Status Quo
Input: Fragmented Data



Months of manual data entry transformed into hours.

- ✓ Accounts for the exact status of every device.
- ✓ Eliminates duplication of effort.
- ✓ Keeps all stakeholders on the exact same page, in real-time.



Output:
Real-Time Clarity

The Operations Hub Ecosystem



Commissioning Solutions

Precision testing, verification, and validation.

Contract Operations

Providing trained personnel for post-commissioning continuity and minimal downtime.

Turnaround Support


Providing the operations aspect of turnaround execution, LOTO, Purging, Permitting, Commissioning, Start-Up support

Software Solutions

AI-empowered CMS for real-time decision-making.

Contingent Workforce Supply

Supplying scalable manpower, long or short term.



The integration of these services creates powerful synergies. Commissioning teams understand ongoing operations; operations personnel understand the commissioning baseline.



True commissioning isn't the end of building. It is the beginning of operating.

Vulnerability

Complex energy infrastructure is fraught with risks during transition.

Control

S2F's early-engagement methodology and digital workflows impose absolute order on this chaos.

Certainty

We are not just a final line of defense; we are the architectural bridge guaranteeing steady-state operation.



600+

**Successfully Executed
Projects Worldwide.**

180+

**Combined Years of Facility Operations
Leadership Experience.**


100+

**Dedicated Team
Members Deployed.**

2

**Strategic North American Hubs
(Dawson Creek, BC & The Woodlands, TX)
providing immediate access to the
world's most active energy sectors.**

A proven track record in Greenfield builds and complex Brownfield modifications across multiple continents.



**Precision, safety, and reliability are non-negotiable.
When you entrust your commissioning phase to S2F Global,
you partner with a team built to be the gold standard.**